
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:38 PM
Run date

Time

Reviewer: Wilcox, Jason 08-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 122 Date: 14-Jun-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time: 02:00

Const Calendar Day: 279

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO 104

This diary documents the work that ABF claims on Extra Work Order # 10273.

Labor
Adam Reeve, ABF Field Engineer, claims 10 hours of work on CCO 104 today. Adam Reeve is not listed
in the PMIV labor list.

Equipment
David Meche charges 3 hours for the F150 Pickup that ABF assigned to him.
ABF is charging 8 hours for each of 4 "floats", or work platforms, used in this operation. These floats are
not listed in the PMIV equipment list. This is a total of 32 float-hours.

Location
SB10E-36E & 10W-14W

Bid Item: 001 0-SBR-ALS.104CCO-104 Suspender Brackets

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN DAVID MECHEIronworker 3.00 0.00 0.00 3.00

JNM JOSE AMAYA-MESAIronworker 2.00 0.00 0.00 2.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNENDEZIronworker 6.00 0.00 0.00 6.00

FOR DARRYL WEBBIronworker 2.00 0.00 0.00 2.00
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